
TOWN BUILDING PROJECTS 
Dept./Description Status 
Town Hall Multipurpose Room Renovations-0785 
 TBD 

Town Hall Multi-Purpose Room Stairs 
Reconstruction – 8904 
 
 
 
 

 
 
 
TBD 
 
 
 
 
 
 

Interior Painting at Fire Station – 8968 Completed. 

Town Hall Re-Roofing – 0774 Completed. 

Town Hall Chimney Re-pointing – 0775 Completed 

Town Hall MEP Study 0771 
Completed 

Library Re-Roofing Project-8032 Completed. 

Police Station Flooring Replacement-8029 Awarded, work in process 
Fire Station Garage Door Opening Enlargement-
8010 Awarded, work in process 

Fire Station Carpet Replacement-8028 Completed. 

Fire Station Exterior Painting-8020 Completed 

Town Center Exterior Painting-0784 Completed. 

Job Lane House Reroofing South Side -0786 Awarded, work in process. 

 
SCHOOL BUILDING PROJECTS:  
Dept./Description Notes and Comments 

MS Gym and Auditorium Door hardware – 8907 Bids Requested. 

MS Corridor Security Doors – 8909 Bids Requested.. 

Capital Maintenance  - 8960 Work in process 

Site Lighting MS – 8966 Work in process. 

School Capital Maintenance Projects: 8992 Work in Process. 

JGMS Space Modification  8997 Completed 

Lane School Reroofing -8013 Completed 

Lane School Space Modifications-8017 TBD. 
JGMS and Davis School AC Compressor 
Replacement-8019 Completed 

Schools Interior Painting-8021 Work in Process 
School Space Modifications: 
Lane and  BHS Sped Classroom Modifications Completed 

 
 
 
 
 
 
 



 
FY12 Energy Efficiency Projects: 
 
 
Dept./Description Notes and Comments 
Lane Lighting: 
 

Work is complete. 

Lane VFD Pumps 
 

Work is complete 

Davis Lighting 
 
Work is complete. 

Combined HVAC 
 
Work is Complete. 
  

Combined Lighting 
 
Work is Complete. 
 

DPW Lighting 
 
Work is complete 

DPW FANS 
 
Work is complete. 

JGMS VFD Pumps 
 

 
Work is complete 

Town Wide Energy Conservation Program-8036 Awarded, work ongoing. 

 


